
       

        

       

        

          

        

           

       

        

       

       

          

       

        

         

          

         

          

       

          

        

        

        

         

 

 

         

    
  

 
Holliday Group 

Printed on Fri Apr 30, 202  at  2:23 pm EDT 

Job #: 20-062 Lido Beach Bathrooms 
400 Benjamin Franklin 

Sarasota, Florida 

ID WBS Task Name Resource Start Finish Complete 

    Site Mobilization/Setup HG 05/ 7/2  at 08:00 am 05/ 7/2  at 05:00 pm 0% 

3 3 Field Measure doors None 05/ 7/2  at 08:00 am 05/ 7/2  at 05:00 pm 0% 

2 2 DEMO JP Services 05/ 7/2  at 08:00 am 05/ 9/2  at 05:00 pm 0% 

4 4 Sawcut Slabs JP Services 05/20/2  at 08:00 am 05/25/2  at 05:00 pm 0% 

5 5 Undergorund Plumbing Rough Randy Mask Plumbing 05/26/2  at 08:00 am 06/0 /2  at 05:00 pm 0% 

6 6 UNDERGROUND PLUMBING INSPECTION CITY 06/02/2  at 08:00 am 06/02/2  at 05:00 pm 0% 

7 7 Slab Prep/Bug spray JC PROCRETe/ Hired Gun 06/03/2  at 08:00 am 06/07/2  at 05:00 pm 0% 

8 8 SLAB INSPECTION CITY 06/08/2  at 08:00 am 06/08/2  at 05:00 pm 0% 

9 9 POUR SLAB JC PROCRETE 06/09/2  at 08:00 am 06/09/2  at 05:00 pm 0% 

 0  0 Masonry JC PROCRETE 06/ 0/2  at 08:00 am 06/  /2  at 05:00 pm 0% 

      Form/Pour Benches None 06/ 4/2  at 08:00 am 06/ 5/2  at 05:00 pm 0% 

 2  2 Prime Behind framed walls Native Sun 06/ 6/2  at 08:00 am 06/ 6/2  at 05:00 pm 0% 

 3  3 Framing Mike Powers 06/ 7/2  at 08:00 am 06/ 8/2  at 05:00 pm 0% 

 6  6 HVAC/Exhaust Rough Total Comfort 06/2 /2  at 08:00 am 06/23/2  at 05:00 pm 0% 

 4  4 Electrical Rough Bay Area Electric 06/2 /2  at 08:00 am 06/25/2  at 05:00 pm 0% 

 5  5 Plumbing wall Rough Randy Mask Plumbing 06/2 /2  at 08:00 am 06/25/2  at 05:00 pm 0% 

 7  7 E/P/HVAC Rough INSPECTIONS MEP subs 06/28/2  at 08:00 am 06/29/2  at 05:00 pm 0% 

 8  8 Demo exsiting doors/ Install New Harbor 06/30/2  at 08:00 am 07/0 /2  at 05:00 pm 0% 

 9  9 Drywall/Finish Mike Powers 06/30/2  at 08:00 am 07/02/2  at 05:00 pm 0% 

20 20 Prime Paint  st coat Native Sun 07/05/2  at 08:00 am 07/08/2  at 05:00 pm 0% 

2  2  Prep/ Finish Floor None 07/07/2  at 08:00 am 07/ 3/2  at 05:00 pm 0% 

22 22 Floor Cure Time None 07/ 4/2  at 08:00 am 07/ 6/2  at 05:00 pm 0% 

23 23 Tile Work Florida Floors 07/ 9/2  at 08:00 am 07/29/2  at 05:00 pm 0% 

24 24 Bathroom partition field measure FenWall 07/29/2  at 08:00 am 07/29/2  at 05:00 pm 0% 
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Job #: 20-062 Lido Beach Bathrooms 
400 Benjamin Franklin 

Sarasota, Florida 

ID WBS Task Name Resource Start Finish Complete 

27 27 HVAC Trim out Total Comfort 07/30/2  at 08:00 am 08/03/2  at 05:00 pm 0% 

25 25 Electrical trim out Bay Area 07/30/2  at 08:00 am 08/05/2  at 05:00 pm 0% 

26 26 Plumbing Trim Out Randy Mask Plumbing 07/30/2  at 08:00 am 08/05/2  at 05:00 pm 0% 

30 30 HVAC Final Inspection CITY 08/04/2  at 08:00 am 08/04/2  at 05:00 pm 0% 

28 28 Electrical Final Inspection CITY 08/06/2  at 08:00 am 08/06/2  at 05:00 pm 0% 

29 29 Plumbing Final Inspection CITY 08/06/2  at 08:00 am 08/06/2  at 05:00 pm 0% 

3  3  Final Paint Native Sun 08/06/2  at 08:00 am 08/09/2  at 05:00 pm 0% 

32 32 Bathroom Acc Installed FenWall 08/ 0/2  at 08:00 am 08/  /2  at 05:00 pm 0% 

33 33 Bathroom Partitions Installed FenWall 09/02/2  at 08:00 am 09/07/2  at 05:00 pm 0% 

34 34 Final Cleaning None 09/08/2  at 08:00 am 09/09/2  at 05:00 pm 0% 

35 35 Final Building Inspection CITY 09/ 0/2  at 08:00 am 09/ 0/2  at 05:00 pm 0% 

36 36 Suibstantial Completion HG 09/ 3/2  at 08:00 am 09/ 3/2  at 05:00 pm 0% 

37 37 Punch Work Various 09/ 4/2  at 08:00 am 09/20/2  at 05:00 pm 0% 
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